



KENYA URBAN ROADS AUTHORITY

**REHABILITATION AND UPGRADING OF
UPPERHILL ROADS**

12th April, 2016





INTRODUCTION

Major projects (under development budget) currently being implemented by KURA in Upper Hill, Nairobi City County includes the following;

1. Completion of Rehabilitation and Upgrading of Phase I projects (Elgon, Kilimanjaro and parts of Hospital, Mara, Upper Hill, Lower Hill and Bunyala Roads)
2. Rehabilitation and Upgrading of Upper Hill Phase II (Masaba, Matumbato, Chyulu and Parts of Upper Hill ,Lower Hill and Mara Roads)
3. Construction of Missing Link to Mbagathi road
4. Upgrading of Ngong Road Phase I (National Library to Ring Road Kilimani)
5. Design of major junctions and flyover link to Madaraka



REHABILITATION & UPGRADING OF UPPER HILL ROADS PHASE II




<i>Project Scope</i>	<i>Dualling of, Masaba, Matumbato, Chyulu and Parts of Upper Hill ,Lower Hill and Mara Roads</i>
<i>Financier</i>	<i>GoK – 100%</i>
<i>Supervisor</i>	<i>GM- Design & Construction ~ KURA</i>
<i>Contractor</i>	<i>Under procurement</i>
<i>Proposed Commencement Date</i>	<i>June 2016</i>
<i>Contract Period</i>	<i>24 Months</i>
<i>Completion Date</i>	<i>June 2018</i>
<i>Challenges</i>	<i>Relocation of services, Traffic management and Land acquisition</i>

Project Location Map ~ Upper Hill Roads





LEGEND

1. Roads under Phase I construction 
2. Roads under Phase II Construction 
3. Construction of Missing Link to Mbagathi 



CHALLENGES

1. Traffic management
2. Unwillingness from land owners to surrender to Road reserve as per the structure plan
3. Relocation of services (Power, sewer and water lines,)
4. Poor urban planning
5. Delay in disbursement of funds



Thank You

